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1. Training Tapes 
A meeting was held last Friday between Group 6l and Captain Carroll 
of ATC to discuss preparation of training tapes. The conclusion of the 
meeting was that Lincoln would be willing to make a limited number of 
tapes, if ATC would prepare the necessary manual Inputs scripts, flight 
plans, and other training aids. B. E. Morriss will insure that a 
document is prepared detailing the agreements reached in the Friday 
meeting. 
Mr. Sagerstrom (AFCRC) called a minting at Lexington to discuss 
this subject on the 29th of Novembsf". ADES, ATC, and Lincoln represent-
atives will attend. W. Ogden agreed to set up a Lincoln meeting on this 
subject prior to the 29th. 
2. SAGE System Meetings 
Bo E. Morriss reviewed some of the items discussed at the meetings 
held in New York on Tuesday and Wednesday of last week. The most 
significant of these were the following: 
a. Facilities required by ARDC and the Air Proving Ground 
Command for a missile test range were discussed. It appears 
as though ARDC will be furnished a separate SAGE Direction 
Center for this purpose. 
b. Remcrfe* sites for the SAGE System appear to be in serious 
trouble. Buildings for radio sites and annexes for P-sites 
are considerably behind schedule. Also, certain equipments, 
e.g., azimuth commutators for long range radars and amplifiers 
between these radars and the FST-2, are not yet scheduled for 
production. 
c. Data link schedule delays were also discussed. It was 
Indicated that CRC has proposed to the ADES Project Office the 
use of the time division data link in the SAGE System. 
S. H. Dodd indicated that the ADES Project Office is accumulating 
information for a general review of SAGE schedules commencing 1 December, 
to be conducted in conjunction with ADES. The general goal is the 
completion of a coordinated review by 1 January If56. Since Lincoln has 
not been requested to review its part of the schedules, it was suggested 
that ADES be questioned concerning this at the ADES-Lincoln Engineering 
Meeting to be held here on 22 November. 
3. Engineering-Installation Phasing Committee 
S. H. Dodd reviewed the results of the Engineering-Installation 
Phasing Committee Meeting held in New York last Thursday. It was 
generally agreed at this Meting that additional detailiw of schedules 
during the eight-month phsjslng period is required vCttsV/** "&& agreed 
that the committee was not the profier.aectianLtm^Ior doing this. 





Accordingly, respons ib i l i t ies for the functions previously performed by 
the committee have been given to Don Wilks of ADES. I t was further 
agreed that the work being done in the subcommittee areas should now be 
coordinated by the organizations having primary responsibi l i ty in these 
a reas . The assignment of these areas have been made as follows: 
Buildings -
Pre-Operational Testing -






ADES (Schuster) (ADES feels this 
should possibly be 
ADC) 
ADES (Pook) 
Group 6l is preparing a schedule of its requirements during the 
eight-month phasing period. This will be released by TIR by the middle 
of December. 
h. Tape Equipment for MTC 
J. A. O'Brien reported that Beeby (IBM) has tentatively agreed to 
furnish two magnetic tape units and a tape adapter frame for MTC. Con-
firmation is expected momentarily. IBM has requested that Lincoln 
purchase the tape units. The power supplies will be procured by Lincoln. 
5. Meetings Scheduled This Week 
The biweekly ADES-Lincoln Engineering Meeting will be held in Room 
D-333 at 0900 on Tuesday, 22 November. 
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